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Project Review Committee       
South Lake Union Park Development      
Meeting Minutes for January 12, 2006, Meeting #3 
 

Committee Members:    Absent 
Ken Bounds  Parks, Superintendent ken.bounds@seattle.gov 684-8022  
Erin Devoto Parks, Dir. PDD erin.devoto@seattle.gov 233-7937  
Aaron Bert DOF aaron.bert@seattle.gov 684-5176  
Phyllis Lamphere SPF lampherepl@aol.com 748-7355  
John Nesholm SPF jnesholm@LMNArchitects.com 682-3460  
Sharon Coleman Vulcan sharonc@vulcan.com   
Alex Bennett CWB, President alex@urbanvisions.com 621-2601  
Staff:     
Karen Daubert SPF, Exec. Dir karen@seattleparksfoundation.org 332-9900  
Kimberly Bowen SPF, Dvlp. Dir kimberly@seattleparksfoundation.org 332-9900   
Toby Ressler Parks, PM toby.ressler@seattle.gov 615-1482  
Michael Shiosaki Parks, PPL Mngr michael.shiosaki@seattle.gov 615-0823  
Victoria Schoenburg Parks, SA victoria.schoenburg@seattle.gov 684-7031  
Kristen Eyman Parks, Admin. kristen.eyman@seattle.gov 684-7161 X 
Betsy Davis CWB betsy@cwb.org 382-2628 X 
Guests:      
Ethan Melone SDOT    
Dennis Haskill Streetcar Consultant    
Jim McDonald Office of Arts     

 
Superintendent Ken Bounds, the Committee Chairman, called the meeting to order at 3:35 p.m.  
Following introductions, these items were discussed: 
 
1. Approval of previous meeting minutes were approved and seconded. 
 
2. Update project/schedule/budget 
 

Toby Ressler handed out the draft schedule for Phase 1 including the list of permits required.  
Toby stated that if the permits are approved by February 27, 2006, the project can be bid in 
April. We can advertise bids prior to receiving permits if necessary but is not considered 
optimal as you take the risk of changes occurring during the permit review process. Approval 
from the Department of Natural Resources (DNR) is still needed after permits are approved.  
 
Legislation for the code amendment to allow a bridge is anticipated to be heard at City 
Council in mid-February.  Legislation for the additional bulkhead funding is on a similar 
timeframe however Council may take longer for approval of the funding than approval of the 
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bridge. Ken will notify Karen Daubert when the legislation is scheduled to coordinate 
participation and messaging.  
John Nelsholm asked if the terrace work can be moved forward to the summer and Toby 
replied that once the contractor is on board we will know the sequencing and can discuss 
with the contractor.  
 
Alex requested that the specifications include verbiage and descriptions about the CWB 
festival dates and restrictions. Toby indicated that there would be notes to that effect.  
 
The Seattle Park Foundation has the letter ready to send to DNR requesting quick resolution 
to the DNR issues as they relate to South Lake Union Park.  
 
The final budget was received from Hargreaves and is currently being reviewed in-house. 
DPR has contracted with Seattle Structural to provide a second estimate which will be ready 
the last week in January. Sellen Construction declined to provide these services.  
 
 

3. Art 
Jim McDonald provided information regarding the art piece and the artist. The piece will be 
built by the artist and is located at the NW corner of the bulkhead wall intersection. The piece 
will be able to be moved for festivals etc. The artist and design was selected by the Arts 
Commission. It is designed for small craft tie ups and is meant to be a piece that will inspire 
people on several aesthetic levels as it will include sound. John Nelsholm requested that the 
ramp to the piece be designed carefully and Jim indicated that he will bring the artist together 
with Toby and the CWB to review and coordinate.  
 
Phyllis asked if the King County Art Program Artist-Made Building Parts can be involved 
with the looking at how to embellish the bridge with art. Toby will follow up and report back 
at the next meeting.  
 

 
Streetcar:  Ethan Melone from SDOT presented the plans for the streetcar. 70% of the design 
is completed, the purchase contract for the streetcars themselves is almost signed and the 
GC/CM negotiations have started with Stacy Construction (firm who built the Portland 
Streetcar). Construction will begin this spring with completion in 2007. The construction 
begins at the north end.  
 
John Nesholm requested that the designer needs to present a combination drawing which 
shows the streetcar overlaid on the Park design to inform every one of any possible conflicts. 
There were numerous questions regarding how the entrance of the park will cross over the 
streetcar tracks. It appears that the streetcar design is only for the interim solution for Valley 
and has not taken into consideration the future and final entrance drive to the park west of 
Broad Street.  
 
Phyllis Lamphere and John requested to see the platform design for the stop at the park. Ken 
Bounds requested that the foundation give the streetcar designer the written intent of the 
history trail in order to coordinate and perhaps include in the streetcar stop at the park. 
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Phyllis and John were concerned about the appearance of the shelter and requested to see a 
picture. Ethan was asked to provide a picture for the next meeting.    
 
History Trail: Karen Daubert, Phyllis and Kimberly met with Leonard from MOHAI to 
discuss the history trail design. Budget for the full trail is estimated to be approximately 
$450k including the future kiosks, which total nine kiosks.  
 

 
4. Action items for next meeting 

• Ken will notify Karen Daubert when the legislation is scheduled to coordinate 
participation and messaging 

• Jim will set up a meeting with the artist, Toby and CWB to review and coordinate the 
ramps  

• Toby will check into Artist-Made Building Parts with King County and report back  
• Phyllis Lamphere and John requested to see the platform design for the stop at the park. 

Ken Bounds requested that the foundation give the streetcar designer the written intent of 
the history trail in order to coordinate and perhaps include in the streetcar stop at the 
park.  

• Ethan will bring the shelter design to the next meeting.  
 
5. Possible action items for future meeting 
 

Less urgent, but also of interest was this question for future discussion:  How will public and 
private spaces to the east and west be woven together; how “will the edges work?” 

 
6. Review schedule of future meetings 

 
The committee agreed to meet at the South Lake Union Armory Building from 3:30 p.m. to 
5:00 p.m. on the second Thursday of each month beginning in January 2006.  The next 
scheduled meeting will be February 9, 2006 at 3:30pm.  

 
The meeting adjourned at 5:00 p.m. 
 
 
Documents Provided: 
 
Agenda 
Meeting Minutes for January 12, 2005 
Draft Schedule for Phase 1 
 


